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Grant Number:
B-13-DS-44-0001

Grantee Name:
Rhode Island

LOCCS Authorized Amount:
$19,911,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$19,911,000.00

Disasters:

FEMA-4089-RI

Declaration Number

Narratives
Disaster Damage:

HURRICANE SANDY IMPACTS   Hurricane Sandy (FEMA-4089-DR) made landfall in New Jersey on Monday, October 29, 2012.  Its
enormous dimensions (tropical force winds spanned almost 900 miles) created widespread devastation and affected approximately 300,000
Rhode Island residents, or 28% of the State's population.  Fortunately, there were no fatalities.  Mandatory local evacuations were ordered in
eight communities.  Approximately 122,000 homes and businesses lost electricity as a result of the storm.  An estimated 40,000 remained
without power for two or more days.    The highest concentration of damages resulting from Hurricane Sandy and its storm surge were located
in the southern coastal communities of Newport and Washington Counties (Towns of Westerly, New Shoreham, Charlestown, South
Kingstown, Narragansett, and the City of Newport) (See Figure 1). The majority of the damages in these areas occurred from storm surge and
wind damage.  The storm surge destroyed houses and businesses, damaged pilings and deck supports, blew out walls on lower levels, and
moved significant amounts of sand and debris into homes, businesses, streets, and adjacent coastal ponds.  Septic systems were damaged
and underground septic tanks were exposed, creating potential hazardous material exposure.  Wind damage left downed trees and branches
on homes, businesses, utility lines, and roadways.  The National Guard restricted entry to the community of Misquamicut (located in the Town
of Westerly) due to the devastation.   In addition to severe impacts to homes and businesses, public buildings, roads, bridges, and related
infrastructure experienced extensive impacts.  Applications for FEMA Public Assistance indicate over $7.7 million in losses to public property. 
Large scale disruptions of normal community functions and services resulted.  Hurricane Sandy's storm surge, damage, and debris closed
local and State roads along the coast for varying lengths of time.  Sections of Atlantic Avenue in Westerly, Corn Neck Road in New Shoreham,
Surfside Avenue in Charlestown and Sachuest Point Road in Middletown were inaccessible by vehicle.  The State's ports were temporarily
closed and ferry service to New Shoreham was cancelled for several days.    The U.S. Fish and Wildlife Refuge at Sachuest Point remained
closed for over six months after Hurricane Sandy swept Rhode Island.  Sections of Newport's famous Cliff Walk and Narragansett's seawall
were damaged.  In Washington County, Charlestown, Narragansett, New Shoreham, South Kingstown, and Westerly suffered extensive
beach erosion.  Beaches must be restored in order to ensure the viability of the tourism, hospitality, and fishery industries.  Public facilities,
beaches, and parks in both counties must be restored to attract the visitors that support these local industries.   RESPONSE   Municipalities,
voluntary organizations, state agencies, and FEMA mobilized immediately.  Municipal officials worked around the clock to coordinate and
implement debris removal, emergency response, volunteer assistance, infrastructure repairs, damage assessments, information
clearinghouses, and other response efforts.  R.I. Emergency Management Agency (RIEMA) opened the Emergency Operations Center and
activated volunteer structural damage assessmentteams.  RIEMA and FEMA established a Joint Fiel

Disaster Damage:

d Office that remained open through February 2013.  Disaster Recovery Centers were opened to provide assistance to survivors.    The
Department of Emergency Management (DEM) and the Coastal Resources Management Council (CRMC) expedited permitting, waived fees,
and coordinated onsite septic system assessments with the Towns of Westerly and Charlestown.   Rhode Island Volunteer Organizations
Active in Disaster (RI VOAD) provided an assistance hotline through 2-1-1/United Way. 

Active

QPR Contact:Grant Status:
Laura Sullivan

Grant Award Amount:
$19,911,000.00
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Recovery Needs:

ative Marketing of Low- and Moderate-Income Housing available at
www.rhodeislandhousing.org/filelibrary/FHpolicy_jointstatement_062509.pdf.
 
OHCD will provide information on actions taken to affirmatively further fair housing in future quarterly reports.

Recovery Needs:

HOUSING UNMET NEEDS
 
Physical damages and indirect impacts both contribute to unmet housing needs.  Estimated unmet housing needs exceeded federal
assistance by over $8 million.  VOAD and the two community development corporations that operate the majority of CDBG Housing
Rehabilitation Programs in Washington and Newport Counties have experienced limited demand for assistance.
 
Specific unmet housing needs identified to date include:
   Damages and debris removal at transitional housing and public housing authorities;
   Rehabilitation/mitigation of private homes occupied by LMI households;
   Flood risk identification;
   Financial counseling; and
   New construction of affordable housing outside of flood hazard areas.
 
Hurricane Sandy caused roof damage at non-profit, scattered site housing and Public Housing Authority properties across both counties that
was not fully covered by insurance.  At Newport Housing Authority, on-site utilities were damaged.  In Narragansett, housing authority units
and four town-owned single family residences were damaged.  In South Kingstown, four transitional housing units were damaged.
 
RI VOAD has resolved or referred Sandy residential cases in Washington and Newport Counties.  RI VOAD member organizations are
encouraged to refer potentially eligible cases with unmet needs to the appropriate community development corporation (CDC) or municipality
for submission to OHCD.  To date, CDCs and municipalities have received several requests for repairs.
 
Occupants of housing in 100-year floodplains or Special Flood Hazard Areas (SFHA) and LMI areas are doubly disadvantaged.  These two
pre-existing conditions make these areas especially vulnerable to tropical systems and other storm events.  The lack of financial resources
combined with low-lying housing and infrastructure inhibits long-term recovery from Hurricane Sandy.  These areas are further stressed by the
impact of increasing flood insurance rates.
 
Owners of many older, non-conforming structures covered by the National Flood Insurance Program (NFIP) may face flood insurance
increases of up to 18% per year, depending upon the flood zone where the structure resides as well as date and type of construction.  These
increased costs on residents and communities with high rates of housing cost burden could result in the displacement of LMI households and
increased risk of homelessness.  This would create an untenable situation for impacted households, and would destabilize long-term
Hurricane Sandy recovery in these affected areas.
 
Using GIS data, RIEMA has estimated that there are over 800 residential buildings in the area impacted by Hurricane Sandy that meet the
following criteria: 1) located in 100-year floodplains/Special Flood Hazard Areas (SFHA); and 2) located in predominately LMI census
geographies.  At an estimated $600 per structure, the projected cost of flood risk identification for qualifying structures exceeds $487,000.
 
p>p>,
The number of residential structures in these areas demonstrates the need for services and activities that reduce flood risk and enable
informed decision-making about mitigation

Recovery Needs:

od insurance premiums and identification of appropriate flood-proofing measures are based on elevation certificates.  Residents of LMI census
areas do not have the resources to obtain elevation certificates.  Without elevation certificates, LMI households face uncertain increases in the
costs of flood insurance premiums (or rents) and unknown mitigation costs.  Consequently, they are unable to make informed housing
decisions.
 
Construction of new affordable housing in the Sandy impacted area will provide an alternative to LMI households that choose to remain in the
area, but relocate outside of special flood hazard areas.
 
Hurricane Sandy demonstrated the shortage of homeless shelter beds in Washington County, specifically the Westerly area.  Despite the
cancellation of public bus service, the WARM Shelter in Westerly was at 105% capacity.  The Westerly area had insufficient homeless shelter
beds for individual adults to meet the need during Hurricane Sandy.  Just over three months later, during Winter Storm Nemo, WARM's
individual and family shelters were at 100% capacity.
 
The majority of the State's housing stock dates to 1970 or earlier.  Residential buildings damaged by Sandy may also have code violations,
lead, or asbestos that can be remediated with CDBG-DR funds.  Funded residential rehabilitation projects will be assessed for other housing
needs.
 
Likely barriers to housing recovery include:
   Imminent changes to FEMA maps, base flood elevations, and NFIP insurance rates;
   Uncertainty regarding future flooding risk;
   Need for quantitative evaluation of flood risk;
   Cost of elevating structures;
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N/A

$16,287,186.28$439,012.39

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$19,911,000.00

     Program Funds Drawdown

To Date

$19,580,138.67

$19,911,000.00

Overall

$0.00

$159.72

   Pre-existing violations of current building/fire codes; and
   Presence of lead and asbestos in older homes, and mold in flooded homes.
 
OHCD will continue to outreach to communities and housing providers to ensure all eligible unmet needs in public housing, HUD-assisted
housing, McKinney-Vento funded shelters, housing for the homeless, and other affordable housing units are supported with CDBG-DR funds. 
By allocating funds to LMI activities and activities meeting other National Objectives in roughly equal proportions, the State is encouraging
timely identification of eligible housing activities that benefit low and moderate income households.
 
Since vacation homes are not eligible for CDBG-DR funds, no assessment of vacation home unmet needs was conducted.
 
PUBLIC FACILITIES & INFRASTRUCTURE UNMET NEEDS  
Unmet public facilities and infrastructure needs identified to date include stormwater system repairs, public facilities repair and mitigation, road
projects, restoration of coastal features, replacement of trees, and FEMA Public Assistance match.  FEMA Public Assistance requires a 25%
match, or an estimated $3.16 million.  Outreach to municipalities and
staeagenciesesletitiionery$1mliniumtpbifaiiisndifasrcurnes&bs&ml/g;/&pt;/&m;pt&ml/&ma;;/&sm;;/&m;pt&ml/g;&ml/g;&t&mapt&ml/&a;;/&m;pt&a
pt&mg;/&p;;/&ma;;ThempcsoHriaeSad,HricnIeeanohrrcnsomvethvhglgtevnrberadasstrwtrpmsaioseetiasbttin,adrcetoafciiis&spbs;WseladSotK

Recovery Needs:

ngstown have identified additional major Public Facilities and Infrastructure projects that are ineligible for FEMA PA. 
 
Likely barriers to the recovery of public facilities and infrastructure are:
   Limited resources to mitigate facilities/infrastructure during recovery;
   Uncertainty about future flood risks due to increased storm activity, climate change, and sea level rise;
   Limited municipal capital budgets after extended recession and repeat storm events; and
   Burden on municipal capacity for smaller and most impacted communities.
 
ECONOMIC DEVELOPMENT UNMET NEEDS
 
Given the preliminary damage assessment, SBA and State loans, and Greater Westerly Chamber Foundation grants are not sufficient to
restore small businesses damaged by Hurricane Sandy.  OHCD is reviewing three economic recovery proposals received to date and
anticipates funding economic recovery projects in amendments to this Action Plan.
 
Actual unmet physical damage needs are undetermined, due to lack of data.  Likely barriers to small business recovery include:
   Limited insurance benefits, due in part to locations in special flood hazard areas;
   Septic system reconstruction requirements (costs and siting);
   Shortage of a workforce trained in the design, construction, and maintenance of green infrastructure;
   Dependence on seasonal cash flow; and
   Dependence on coastal beaches and other tourist attractions damaged by Hurricane Sandy.
 
As additional data becomes available, OHCD will work to identify additional unmet needs that if met, will retain or create jobs for LMI persons.
 
Beaches must be restored in order to ensure the viability of the tourism, hospitality, and fishery industries.  Public facilities, beaches, and
parks in both counties must be restored to attract the visitors that support these local industries.
 
FAIR HOUSING
 
The State of Rhode Island is cognizant of federal requirements to affirmatively further fair housing.  In CDBG and CDBG-DR contract
documents, OHCD requires sub-recipients to take action(s) to affirmatively further fair housing.  In order to receive assistance from the state,
all subsidized units must be available to the general public and must be marketed pursuant to an approved affirmative fair marketing plan. 
(This requirement does not apply to units exempt under federal law, such as owner-occupied units.)  At a minimum, such a plan must include
an analysis of those populations less likely to apply for housing in the area in which the development is located and a targeted marketing
program to reach those populations.  In addition to the affirmative fair marketing plan, the housing must be distributed in accordance with an
approved resident selection plan that is fair, open and transparent.
 
Overthecourse of thelastfiveyears,RhodeIslandhasengagedinanumberofproactiveactivitiestopromoteFair Housing:
 educationandoutreach,includingFairHousingstakeholdersmeetings;
 production ofa TechnicalAssistanceKit, availableatFairHousingRI.org;and
 establishmentofa Statepolicyon Affirm

$439,012.39 $16,287,186.28Total Funds Drawdown
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$0.00

$1,598,869.06

$439,012.39

$0.00

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $0.00

Match Contributed

$16,287,186.28

Program Income Received

The State continues to provide a significant amount of technical assistance to grantees on an ongoing basis via
telephone and email.   Hurricane Sandy DR funding in the amount of approx. $486,000 was awarded for eligible
activities in Newport and Washington Counties, in part due to a few projects completing under budget.  Action Plan
V13 was submitted to HUD and approved by HUD, with three new activities in Westerly, South Kingstown, and
Newport. Due to the shutdown, the DRGR Action Plan has not yet been updated to match published AP V13. One
activity was monitored and one was closed out this quarter.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$862,559.15

$0.00

Actual

Limit on Public Services

$1,598,869.06

63.50%
59.60%

Overall Benefit Percentage (Projected)

$2,734,605.49

Requirement

Limit on Admin $995,550.00

$0.00

Limit on Admin/Planning

$2,986,650.00

Target

$3,982,200.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $16,294,825.32$15,132,360.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, R1_Administration $0.00 $40,000.00 $40,000.00

1-AP-V11, R7_Administration $27,650.38 $172,743.99 $39,753.14

1-AP-V3, R2_Administration $0.00 $213,857.13 $213,857.13

1-AP-V4, R3_Administration $0.00 $259,343.09 $259,343.09

1-AP-V4 (Ext), R3_Administration (Ext) $0.00 $76,799.77 $76,799.77

1-AP-V5, R4_Administration $0.00 $184,698.37 $184,698.37

1-AP-V7, R5_Administration $0.00 $48,107.65 $48,107.65

2, R1_Public Facilities and Infrastructure $0.00 $559,071.22 $559,071.22

2-AP-V11, R7_Public Facilities and Infrastructure $191,623.31 $2,624,096.96 $746,528.95

2-AP-V3, R2_Public Facilities and Infrastructure $0.00 $1,837,025.89 $1,837,025.89

2-AP-V4, R3_Public Facilities and Infrastructure $0.00 $2,571,773.89 $2,571,773.89

Most Impacted and Distressed Expended $326,277.21 $14,790,915.41
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2-AP-V4 (Ext), R3_Public Facilities and Infrastructure (Ext) $0.00 $2,042,702.76 $2,042,702.76

2-AP-V5, R4_Public Facilities and Infrastructure $0.00 $778,609.98 $778,609.98

3, R1_Housing $0.00 $2,303.23 $2,303.23

3-AP-V11, R7_Housing $43,888.42 $794,023.95 $233,292.83

3-AP-V3, R2_Housing $0.00 $203,712.79 $203,712.79

3-AP-V4, R3_Housing $0.00 $1,142,087.17 $1,142,087.17

3-AP-V4 (Ext), R3_Housing (Ext) $0.00 $1,084,853.47 $1,084,853.47

3-AP-V5, R4_Housing $0.00 $2,326,381.06 $2,326,381.06

5, R1_Public Services & Code Enforcement $0.00 $24,237.55 $24,237.55

5-AP-V4, R3_Public Services & Code Enforcement $0.00 $0.00 $0.00

6-AP-V11, R7_Planning $150,484.15 $1,486,754.10 $436,316.19

6-AP-V3, R2_Planning $0.00 $437,398.11 $437,999.19

6-AP-V4, R3_Planning $0.00 $77,368.85 $77,368.85

6-AP-V5, R4_Planning $0.00 $448,255.59 $448,255.59

6-AP-V7, R5_Planning $0.00 $299,192.35 $299,192.35

6-AP-V9, R6_Planning $25,366.13 $175,000.00 $172,914.17
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Activities

1-AP-V11 / R7_AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,743.99

N/A State of Rhode Island2

Total Projected Budget from All Sources

Match Contributed

$172,743.99

$0.00

$0.00

$0.00

$172,743.99

$31,802.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RI-06

$27,650.38

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$0.00

To Date

09/30/2017

 (  )

$39,753.14

Most Impacted and Distressed Expended

Responsible Organization:

$22,120.30

Administration Under Way

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.
V12: Activity RI-05 split into RI-05 and RI-06 to restore funding round values.  Total state admin amount unchanged.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be
conducted statewide.

The State continues to provide a significant amount of technical assistance to grantees on an ongoing basis via telephone and
email.   Hurricane Sandy DR funding in the amount of approx. $486,000 was awarded for eligible

Activity Progress Narrative:

R7_AdministrationActivity Title:

Project Number:

1-AP-V11

Project Title:

R7_Administration

$39,753.14$27,650.38State of Rhode Island2

$27,650.38     Program Funds Drawdown $39,753.14

$39,753.14$27,650.38Total Funds Expended
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activities in Newport and Washington Counties, in part due to a few projects completing under budget.  Action Plan V13 was
submitted to HUD and approved by HUD, with three new activities in Westerly, South Kingstown, and Newport. Due to the
shutdown, the DRGR Action Plan has not yet been updated to match published AP V13. One activity was monitored and one
was closed out this quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2-AP-V11 / R7_Public Facilities and InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Town of Bristol

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

BL-01

Activitiy Category:

09/30/201906/01/2018

Area (  )

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Planned

R7_Bristol Tanyard Brook CulvertActivity Title:

Project Number:

2-AP-V11

Project Title:

R7_Public Facilities and Infrastructure
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Overall

$1,473,150.91

Total Projected Budget from All Sources

Match Contributed

$1,473,150.91

$0.00

$0.00

$0.00

$1,473,150.91

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Tanyard Brook floods an area of low-moderate income homes, damaging property and closing roads during high-intensity rain
events, including Hurricanes Sandy and Irene.  As evidence of this flooding occurrence, during Hurricanes Sandy and Irene, the
Town distributed sand bags to properties within this neighborhood as depicted on the map and sand bag logs in the
application.  Specifically, the sand bags were distributed to properties that are directly impacted by the brook.  This project is
designed to remedy flooding that occurs in the Tanyard Brook neighborhood.
Phase 2A (the current proposed project) consists of replacing the existing culvert with a 3 ft x 8 ft box culvert from Richmond
Street to Garfield Avenue. The culvert will provide long-term relief from flooding for most storms (up to and including the 10-
year event), provide structural integrity, and will require minimal maintenance by the Town. 
The Tanyard Brook Culvert Replacement Project was divided into Phases and includes the replacement of the entire existing
piped and stone-lined channel with a new concrete box culvert from the Reservoir to the outfall at Walker’s Cove in the
southern end of Bristol Harbor. Phase 1 work spanned from Garfield Avenue to the outfall in Bristol Harbor and was completed
in 2014.  Phase 2 work will span from the Tanyard Reservoir and culminate where Phase 1 work left off at Garfield Avenue. 
This grant supports Phase 2A from Garfield Avenue to Richmond Street.  

Location Description:

Between Garfield Avenue and Richmond Street in the Town of Bristol, Bristol County (Statewide)

Culvert construction has been ongoing this quarter. OHCD staff conducted a technical assistance site visit on 10/31 to review
tasks and record keeping requirements with a new CDBG staffer.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00Town of Bristol

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,929.01

Low/Mod Town of North Kingstown

Total Projected Budget from All Sources

Match Contributed

$196,929.01

$0.00

$0.00

$0.00

$196,929.01

$191,623.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NK-03

$191,623.31

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2019

$0.00

To Date

01/01/2018

Area (  )

$191,623.31

Most Impacted and Distressed Expended

Responsible Organization:

$191,623.31

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

During Hurricane Irene, power outages, precipitation, and storm surge all negatively impacted septic systems in the coastal
village of Wickford in North Kingstown.  The septic system that serves two subsidized housing developments on Intrepid Drive,
Wickford Village Apartments (WVA, 129 units) and North Cove Landing (NCL, 38 units), was shut down, forcing dependence on
septage haulers. The failure of this system presents a major threat to water quality in Wickford Harbor due to the volume of
wastewater that it handles.
Wastewater treatment at WVA and NCL is a critical service that was interrupted during Hurricane Irene.  Had overflows of
untreated sewage occurred at this site, the water quality in Wickford Harbor would have been severely harmed.  Wickford
Harbor is now classified by the USEPA as an "Impaired Body of Water." The cause of impairment is categorized as "organic
enrichment/oxygen depletion."  There are no direct source contributions to the pollution, only non-point sources, largely on-site
septic systems.
 
Construction of new 4,200 lf of sewer force main in the town right-of-way along Intrepid Drive, and a new pump station to
handle sewage from 167 housing units in (319 residents, mostly LMI, two developments: Wickford Village Apts., North Cove
Landing).  Pump station components will be elevated above base flood elevation and/or flood-

R7_Intrepid Drive SewersActivity Title:

Project Number:

2-AP-V11

Project Title:

R7_Public Facilities and Infrastructure

$191,623.31$191,623.31Town of North Kingstown

$191,623.31     Program Funds Drawdown $191,623.31

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3E_Intrepid Drive
Sewers

NK-01-E2-AP-V4 (Ext)
Construction/reconstruct
ion of water/sewer lines

or systems
Town of North Kingstown General Account

$191,623.31$191,623.31Total Funds Expended
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proofed.  Replaces existing septic for the two developments.  Projected flow 34,730 gallons/day from housing units.  CDBG-DR
funds are proposed for 60% of force main and pump station costs, prorated to the projected flow from the housing units as a
percentage of overall projected flow.
June 2016: Budget adjusted from $1,465,000 to $1,372,867.33 to comply with grant agreement. (Balance transferred to activity
# DEM-02 within DRGR Project 2-AP-V4.)
V7: Activity budget restored to $1,465,000.  Offset no longer needed to meet obligation deadline.

March 2017: Activity included in approved R3 extension.  Since no funds drawn to date, "E" designation added to activity title
and number.
V11b: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated. 
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases.  The
NK-02 budget phase is now increased from $35,000 to $361,618.  It will be increased to the total phase amount in a future
quarter, when an offsetting reduction in NK-01-E can made.
V12: Activity budgets for NK-01-E and NK-02 modified (see above).  NK-02 moved to Round 7 Project to restore funding round
values.
August 2018: Adjustments to activities WY-10, WY-10-E, NK-01-E and creation of NK-03 (phase of NK-01-E) to meet
expenditure deadlines.  Total budgets for Westerly Culverts and NK Intrepid Sewers remain the same.

Location Description:

Washington County.  Intrepid Drive, North Kingstown.

The issue regarding Davis Bacon wage rates is ongoing. The Town has formally requested a written determination from the
USDOL and hopes to achieve resolution after the shutdown.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,456.05

Urgent Need Town of New Shoreham

Total Projected Budget from All Sources

Match Contributed

$330,456.05

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS-01

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

02/01/2016

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

Repairs and/or reconstruction of the landfill.
 
Hurricane Sandy wave action caused erosion on Block Island’s coastline, including at the site of a capped landfill.  The new
erosion exposed previously buried trash to wind and waves.
Sept 2017: Budget temporarily reduced.  Funds temporarily transferred to an existing phased activity with incremental
obligations (CN-10) for timely processing of payments. When the next incremental obligation is available in DRGR, funds will be
restored to NS-01.
V11: Budget increased to match published Action Plan V11.  Supplemental funds, up to $452,221, may be awarded to cover
additional costs associated with this activity, or may be distributed to other CDBG-DR activities as necessary to cover other
costs.
V11b: The Town's contract has expired and funds have been deobligated. OHCD will request cancelation of this activity in the
next substantial amendment to the Action Plan.  Budget adjusted from $2,152,221 to $1,792,313 as deobligated funds are
awarded to other activities.
V12: Budget adjusted from $1,792,313 to $330,456 as deobligated funds are awarded to other activities (see new activity BL-
01).  When all funds have been awarded to other activities, OHCD will request cancelation of this activity via a substantial
amendment.  Activity moved from R4 to R7 to reestablish Rounds.

Location Description:

Washington County. West Beach Rd. New Shoreham/Block Island

R7_Block Island LandfillActivity Title:

Project Number:

2-AP-V11

Project Title:

R7_Public Facilities and Infrastructure

$0.00$0.00Town of New Shoreham

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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This activity will be cancelled next quarter, concurrent with an update of DRGR to match Action Plan v13.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2-AP-V3 / R2_Public Facilities and InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Town of South Kingstown

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

SK-02

Activitiy Category:

04/30/2017

12/29/2016

05/01/2015

Area (  )

Responsible Organization:

Rehabilitation/reconstruction of public facilities Completed

R2_South Kingstown Senior Center ImprovementsActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure
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Overall

$96,871.00

Total Projected Budget from All Sources

Match Contributed

$96,871.00

$0.00

$0.00

$0.00

$96,871.00

$96,871.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$96,871.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Improvements, including purchase and installation of a fixed generator, exterior rehabilitation (replacement of windows, doors,
siding) and energy efficiency upgrades (install and/or replace insulation, and ceiling) to avoid interruption of critical services for
seniors.
 
The South Kingstown Senior Center provides critical services for the elderly, including meals, adult day care, and access to
health care, as well as other programs.  During Hurricane Sandy, the Senior Center power was out for a period of five days,
preventing the Senior Services Department from providing essential services such as the federally funded Title IIIC congregate
meal program, as well as the local Meals on Wheels program for homebound seniors.  Lack of power prevented the Center
from serving as a central gathering point for local social service organizations to assist the elderly population with arranging for
post event tasks such as clean up, repairs, and health care priorities.
 
V5: The round was changed from 2 to 3, consistent with published Action Plan V5, to meet expenditure projections.
V6: The Annex Building renovations were removed from the scope of this activity. The generator improvements to the main
building remain in the scope of work.  The Town has received alternative funding for the Annex improvements.  The activity
budget was reduced from $180,000 to $96,871 to match actual CDBG-DR expenditures.
V6: Round changed from 3 to 2, consistent with published Action Plan V6, to meet expenditure deadline.

Location Description:

Washington County. 25 and 36 St. Dominic Road, South Kingstown, RI

Closeout data entered.

Activity Progress Narrative:

$96,871.00$0.00Town of South Kingstown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $96,871.00

$96,871.00$0.00Total Funds Expended

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2-AP-V4 / R3_Public Facilities and InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,832.17

Low/Mod Town of Narragansett

Total Projected Budget from All Sources

Match Contributed

$115,832.17

$0.00

$0.00

$0.00

$115,832.17

$115,832.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NT-03

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

04/30/2017

11/02/2016

$0.00

To Date

05/01/2015

Area (  )

$115,832.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

R3_Stanton Ave WW Pump Station ImprovementsActivity Title:

Project Number:

2-AP-V4

Project Title:

R3_Public Facilities and Infrastructure

$115,832.17$0.00Town of Narragansett

$0.00     Program Funds Drawdown $115,832.17

$115,832.17$0.00Total Funds Expended
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Activity Description:

The Town is looking to design and install an on-site stand-by power generator (mounted above the base flood elevation) and
automatic transfer switch system that would provide full power to the site during line power outages.  The pump station serves
approximately 668 accounts with average daily flow of 110,000-135,000 gallons.
 
The storm surge from Hurricane Sandy breached the wastewater pump station site, with wave-driven sea water surrounding the
facility.  Line power in this area was out for about five (5) days; no evacuation order was issued for this tributary area, and
people remained at home using water. We were ultimately able to connect a trailer-mounted trash pump to operate in place of
the pump station and thus were able to manage this impact without significant damage (this time).
V4: The budget has been reduced from $175,000 to $126,000, per the Town's revised cost estimate.  In the original letter of
interest, the Town estimated the project costs to be $175,000.  The cost estimate by the Town's engineers in the completed
application was $126,000.
V4b: National objective corrected to LMI Area Benefit. 
V5: The round was changed from 2 to 3, consistent with published Action Plan V5, to meet expenditure projections.
V7: The activity budget was adjusted from $126,000 to $115,832 based on actual costs incurred.

Location Description:

Washington County.  Stanton Avenue, Narragansett, RI
Area Benefit: Entered under 2000 Census, eligible under both LMISD.

Closeout data entered.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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2-AP-V4 (Ext) / R3_Public Facilities and Infrastructure (Ext)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$863,388.76

Low/Mod Town of North Kingstown

Total Projected Budget from All Sources

Match Contributed

$863,388.76

$0.00

$0.00

$0.00

$863,388.76

$863,388.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NK-01-E

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/12/2018

$0.00

To Date

06/01/2015

Area (  )

$863,388.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

During Hurricane Irene, power outages, precipitation, and storm surge all negatively impacted septic systems in the coastal
village of Wickford in North Kingstown.  The septic system that serves two subsidized housing developments on Intrepid Drive,
Wickford Village Apartments (WVA, 129 units) and North Cove Landing (NCL, 38 units), was shut down, forcing dependence on
septage haulers. The failure of this system presents a major threat to water quality in Wickford Harbor due to the volume of
wastewater that it handles.
Wastewater treatment at WVA and NCL is a critical service that was interrupted during Hurricane Irene.  Had overflows of
untreated sewage occurred at this site, the water quality in Wickford Harbor would have been severely harmed.  Wickford
Harbor is now classified by the USEPA as an "Impaired Body of Water." The cause of impairment is categorized as "organic
enrichment/oxygen depletion."  There are no direct source contributions to the pollution, only non-point sources, largely on-site
septic systems.
 
Construction of new 4,200 lf of sewer force main in the town right-of-way along Intrepid Drive, and a new pump station to
handle sewage from 167 housing units in (319 residents, mostly LMI, two developments: Wickford Village Apts., North Cove
Landing).  Pump station components will be elevated above base flood elevation and/or flood-proofed.  Replaces existing septic
for the two developments.  Projected flow 34,730 gallons/day from housing units.  CDBG-DR funds are proposed for 60% of
force main and pump station costs, prorated to the projected flow from the housing units as a percentage of overall projected
flow.
June 2016: Budget adjusted from $1,465,000 to $1,372,867.33 to comply with grant agreement. (Balance

R3E_Intrepid Drive SewersActivity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

$863,388.76$0.00Town of North Kingstown

$0.00     Program Funds Drawdown $863,388.76

$863,388.76$0.00Total Funds Expended
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transferred to activity # DEM-02 within DRGR Project 2-AP-V4.)
V7: Activity budget restored to $1,465,000.  Offset no longer needed to meet obligation deadline.

March 2017: Activity included in approved R3 extension.  Since no funds drawn to date, "E" designation added to activity title
and number.
V11b: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated. 
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases.  The
NK-02 budget phase is now increased from $35,000 to $361,618.  It will be increased to the total phase amount in a future
quarter, when an offsetting reduction in NK-01-E can made.
V12: Activity budgets for NK-01-E and NK-02 modified (see above).  NK-02 moved to Round 7 Project to restore funding round
values.
August 2018: Adjustments to activities WY-10, WY-10-E, NK-01-E and creation of NK-03 (phase of NK-01-E) to meet
expenditure deadlines.  Total budgets for Westerly Culverts and NK Intrepid Sewers remain the same.

Location Description:

Washington County.  Intrepid Drive, North Kingstown.

The issue regarding Davis Bacon wage rates is ongoing.  The Town has formally requested a written determination from the
USDOL and hopes to achieve resolution after the shutdown.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$881,439.01

Low/Mod Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$881,439.01

$0.00

$0.00

$0.00

$881,439.01

$881,439.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-10-E

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/12/2018

11/28/2018

$0.00

To Date

01/01/2017

Area (  )

$881,439.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Installation of a new culvert under Broad Street and replacement of all connections and structures along the culvert, with
capacity to accommodate a 25-year Type III Storm Event.  Diversion/relocation of existing water main and utilities, as needed. 
Removal and disposal, or abandonment and filling of the existing culvert.  Filling of adjacent voids.  
Hurricane Sandy’s storm surge caused the Pawcatuck River USGS gage height to increase from 4.5 ft to 9 ft in under 24
hours.  According to USGS records, two of the top four Pawcatuck River tide gage (01118500) spikes in calendar years 2011,
2012, and 2013 are attributed to Sandy and Irene.  The high velocity scour from these major storm events damaged existing
stone culverts under Broad St.  In addition, the peak surge levels created backwater pressure, contributing to void creation in
the areas surrounding the culverts.
The damaged culvert and surrounding voids impact the integrity of utilities, fire protection, roadways and flood control in/around
Broad Street.  A 12-inch water main adjacent to the culvert failed on November 21, 2013, requiring immediate emergency
repairs by the Town.  During the repair of the water main, significant areas of void space were discovered in subsurface areas
along the culvert, both upstream and downstream of the repair location.  The extent of the void areas indicate that they were
created by the long term transport of underlying soils through gaps in the culvert’s stone wall structure.  This transport can be
largely attributed to major storm surges and peak flows, including those experienced during Sandy and Irene.  A new culvert
with adequate structural and hydraulic capacity is needed to provide a resilient flood conveyance system through the service
area/watershed and protect vital utilities and the roadway.
The budget for this project will be incrementally increased as work proceeds, to ultimately equal the total CDBG-DR award of
$1,505,000.
March 2017: Activity included in approved R3 extension.  $273,163 shifted to this "E" activity from balances of HN-

R3E_Westerly CulvertsActivity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

$881,439.01$0.00Town of Westerly

$0.00     Program Funds Drawdown $881,439.01

$881,439.01$0.00Total Funds Expended
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05, PT-01, RD-02, and SK-04.  This activity is linked to WY-10.  The total award amount of $1,505,000 remains unchanged.
V11: Budget adjusted to $303,077 to maintain grant agreement condition/meet expenditure deadlines.  This activity is linked to
WY-10.  The total award amount of $1,505,000 remains unchanged.
V12: WY-10 moved to Round 7 Project to restore funding round values.  Adjustment to phase budgets (WY-10 and WY-10-E)
to restore funding round values.  No change to to the aggregate budget for all phases.
August 2018: Adjustments to activities WY-10, WY-10-E, NK-01-E and creation of NK-03 (phase of NK-01-E) to meet
expenditure deadlines.  Total budgets for Westerly Culverts and NK Intrepid Sewers remain the same.

Location Description:

Washington County. Broad St. from the Pawcatuck River to High Street

Closed out effective 11/28/2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

141/220# of Linear feet of Public 141

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,151.77

Urgent Need Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$94,151.77

$0.00

$0.00

$0.00

$94,151.77

$94,151.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-11-E

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/12/2018

06/27/2018

$0.00

To Date

06/01/2015

Area (  )

$94,151.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Harden the facility by changing PVC to stainless steel, adding bollard protection to vent riser, waterproofing, elevating electrical
components, etc.
 
The storm water pump station's electrical components were damaged by storm surge during Hurricane Sandy.  Large portions
of the stormwater collection area remained flooded for 48 hours due to the damages to this pump station, resulting in delays in
sand and debris removal, emergency assessments, placarding of damaged structures, and repairs to buildings.  Emergency
repairs to the stormwater pump station were made with assistance from the FEMA PA program.
 
The activity budget has been adjusted from $100,000 due to updated cost estimates provided by the Town. 
V6: This activity has been phased, linking activities WY-06 and WY-11.  The combined activity budget remains unchanged.

March 2017: Activity included in approved R3 extension.  Since no funds drawn to date, "E" designation added to activity title
and number.
V12: Budget adjusted from $70,902 to $94,152 based on actual CDBG-DR costs incurred.

Location Description:

Washington County.  Fishermen's Avenue, Misquamicut section of Westerly, RI

R3E_Misquamicut SW Pump Station
Improvements

Activity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

$94,151.77$0.00Town of Westerly

$0.00     Program Funds Drawdown $94,151.77

$94,151.77$0.00Total Funds Expended
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Closed out effective 6/27/2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3-AP-V11 / R7_HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Town of Charlestown

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CN-11

Activitiy Category:

09/30/201810/01/2017

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

R7_ChurchWoodsActivity Title:

Project Number:

3-AP-V11

Project Title:

R7_Housing
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Overall

$140,719.54

Total Projected Budget from All Sources

Match Contributed

$140,719.54

$0.00

$0.00

$0.00

$140,719.54

$43,888.42

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$43,888.42

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$43,888.42

Most Impacted and Distressed Expended $43,888.42

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase III is primarily construction.  The
project will provide affordable housing choice for cost-burdened households in Washington County.  The target population is
currently living in permanent housing units in Washington County flood prone areas (100 year floodplains and Special Flood
Hazard Areas) and facing an estimated 15% annual increase in flood insurance costs.  All units will be marketed and leased in
compliance with fair housing laws.
V6: Budget amount adjusted from $1,167,945 to $1,314,136.  The total amount of CDBG-DR funds budgeted for all phases will
be incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group,
added to assist in carrying out activity.  ABM Group serves as project manager/funder's representative for OHCD.
V6: Budget amount adjusted from $1,314,136 to $1,335,688.34.  The total amount of CDBG-DR funds budgeted for all phases
will be incrementally increased as the project proceeds to match the total award of $4.4 million.
July 2017: Budget increased from $1,335,688 to $1,812,525.  Funds transferred from another activity (WY-10) for timely
processing of payments.  When the next incremental obligation is available in DRGR, funds will be restored to WY-10.  The
total amount of CDBG-DR funds budgeted for all phases of ChurchWoods will be incrementally increased as the project
proceeds to match the total award of $4.4 million.
Sept 2017: Budget increased from $1,812,525 to $2,218,430.  Funds transferred from another activity (NS-01) for timely
processing of payments.  When the next incremental obligation is available in DRGR, funds will be restored to NS-01.  The total
amount of CDBG-DR funds budgeted for all phases of ChurchWoods now matches the total award of $4,421,067.
V11: Budget increased from $2,218,430 to 2,279,430, to match published Action Plan V11.  All phases of ChurchWoods now
match the total award to the Town of Charlestown of $4,421,067, plus $61,000 in project management costs (ADCs) contracted
by the State for this activity.
November 2017: These new construction units were intentionally sited outside of regulatory floodplains.  Therefore, the
buildings were not elevated.
April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.
 
V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values.  Adjustments made to phase budgets,
including CN-09, CN-09-E, CN-10 to restore funding round values.  Total ChurchWoods amount (all phases) reduced by
$9,150, based on actual billing for Funder's Rep Services (project management).

Location Description:

$43,888.42$43,888.42Town of Charlestown

$43,888.42     Program Funds Drawdown $43,888.42

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3E_ChurchWoods
Phase II

CN-09-E3-AP-V4 (Ext)
Construction of new

housing
Town of Charlestown General Account

Association Description:
Different phase of same activity

$43,888.42$43,888.42Total Funds Expended
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Washington County. 4150 Old Post Road, Charlestown, RI

The project is ready to be closed out. The Town has been advised to submit final expenditure report and certification.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3-AP-V3 / R2_HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Town of Charlestown

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CN-07

Activitiy Category:

09/30/201809/01/2014

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

R2_Churchwoods Phase IActivity Title:

Project Number:

3-AP-V3

Project Title:

R2_Housing
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Overall

$155,628.78

Total Projected Budget from All Sources

Match Contributed

$155,628.78

$0.00

$0.00

$0.00

$155,628.78

$155,628.78

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$155,628.78

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase I includes predevelopment,
acquisition, design, engineering, and permitting.  The project will provide affordable housing choice for cost-burdened
households in Washington County.  The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs.  All units will be marketed and leased in compliance with fair housing laws.
 
V5: The activity budget was increased from $250,000 to $375,000 for Phase I of this activity.  In addition, linked activities,
ChurchWoods Phase II (round 3) and Phase III (round 4) have been added to DRGR.   
V6: The activity budget was adjusted from $375,000 to $298,391.48 to meet the round 2 expenditure deadline.  The total
amount of CDBG-DR funds budgeted for all phases (CN-07, CN-09, CN-10) has been increased.  It will continue to be
incrementally increased as the project proceeds to match the total award of $4.4 million.  New organization, ABM Group, added
to assist in carrying out activity.  ABM Group serves as project manager/funder's representative for OHCD. 
April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.

Location Description:

$0.00$0.00ABM Group LLC

$155,628.78$0.00Town of Charlestown

$0.00     Program Funds Drawdown $155,628.78

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3_ChurchWoods
Phase II

CN-093-AP-V4
Construction of new

housing
Town of Charlestown General Account

R4_Churchwoods
Phase III

CN-103-AP-V5
Construction of new

housing
Town of Charlestown General Account

Association Description:
ChurchWoods is a multiple phase project, with several DRGR activities.
 
Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase I includes
predevelopment, acquisition, design, engineering, and permitting.  The project will provide affordable housing
choice for cost-burdened households in Washington County.  The target population is currently living in permanent
housing units in Washington County flood prone areas (100 year floodplains and Special Flood Hazard Areas) and
facing an estimated 15% annual increase in flood insurance costs.  All units will be marketed and leased in
compliance with fair housing laws.
 
V5: The activity budget was increased from $250,000 to $375,000 for Phase I of this activity.  In addition, linked
activities, ChurchWoods Phase II (round 3) and Phase III (round 4) have been added to DRGR.  

$155,628.78$0.00Total Funds Expended
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Washington County.  4150 Old Post Road, Charlestown, RI

The project is ready to be closed out.  The Town has been advised to submit final expenditure report and certification.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3-AP-V4 / R3_HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Town of Charlestown

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CN-09

Activitiy Category:

09/30/201801/01/2016

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

R3_ChurchWoods Phase IIActivity Title:

Project Number:

3-AP-V4

Project Title:

R3_Housing
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Overall

$899,029.74

Total Projected Budget from All Sources

Match Contributed

$899,029.74

$0.00

$0.00

$0.00

$899,029.74

$899,029.74

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$899,029.74

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase I includes predevelopment,
acquisition, design, engineering, and permitting.  The project will provide affordable housing choice for cost-burdened
households in Washington County.  The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs.  All units will be marketed and leased in compliance with fair housing laws.
 
V5: The activity budget was increased from $250,000 to $375,000 for Phase I of this activity.  In addition, linked activities,
ChurchWoods Phase II (round 3) and Phase III (round 4) have been added to DRGR.
V6: The activity budget was adjusted from $1,212,055 to $1,757,009.  The total amount of CDBG-DR funds budgeted for all
phases (CN-07, CN-09, CN-10) has been increased.  It will continue to be incrementally increased as the project proceeds to
match the total award of $4.4 million.  New organization, ABM Group, added to assist in carrying out activity.  ABM Group
serves as project manager/funder's representative for OHCD.
V7: The activity budget was adjusted from $1,757,009 to $1,661,930 to accommodate expenditure deadlines.  The total award
amount of $4.4 million remains unchanged.
Sept 2016:  The activity budget was adjusted from $1,661,930 to $1,600,174 to accommodate expenditure deadlines/grant
agreement.  The difference was transferred to SK-03 to fix an error in the SK-03 activity budget.  The total award amount of
$4.4 million remains unchanged.
March 2017: Activity included in approved R3 extension.  $1,062,115 shifted to linked "E" activity.
V6: Budget amount adjusted from $538,058 to $819,391.  The total amount of CDBG-DR funds budgeted for all phases will be
incrementally increased as the project proceeds to match the total award of $4.4 million.
April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.

Location Description:

Washington County.  4150 Old Post Road, Charlestown, RI

The project is ready to be closed out.  The Town has been advised to submit final expenditure report and certification.

Activity Progress Narrative:

$29,750.00$0.00ABM Group LLC

$869,279.74$0.00Town of Charlestown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $899,029.74

$899,029.74$0.00Total Funds Expended

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3-AP-V4 (Ext) / R3_Housing (Ext)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$971,857.88

Low/Mod Town of Charlestown

Total Projected Budget from All Sources $971,857.88

$0.00

$0.00

$971,857.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CN-09-E

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

N/A

09/30/2018

$0.00

To Date

01/01/2017

Direct ( HouseHold )

$971,857.88

Responsible Organization:

Construction of new housing Under Way

R3E_ChurchWoods Phase IIActivity Title:

Project Number:

3-AP-V4 (Ext)

Project Title:

R3_Housing (Ext)

$4,600.00$0.00ABM Group LLC

$0.00     Program Funds Drawdown $971,857.88

$971,857.88$0.00Total Funds Expended

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$971,857.88

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase I includes predevelopment,
acquisition, design, engineering, and permitting.  The project will provide affordable housing choice for cost-burdened
households in Washington County.  The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs.  All units will be marketed and leased in compliance with fair housing laws.   ABM Group serves as project
manager/funder's representative for OHCD.
March 2017: Activity included in approved R3 extension.  $1,084,853 shifted to linked "E" activity from CN-09, NPT-01, and SK-
03. The total award amount of $4.4 million remains unchanged.
V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values.  Adjustments made to phase budgets,
including CN-09, CN-09-E, CN-10 to restore funding round values.  Total ChurchWoods amount (all phases) reduced by
$9,150, based on actual billing for Funder's Rep Services (project management).

Location Description:

Washington County.  4150 Old Post Road, Charlestown, RI

The project is ready to be closed out.  The Town has been advised to submit final expenditure report and certification.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$967,257.88$0.00Town of Charlestown

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,995.59

Low/Mod Town of North Kingstown

Total Projected Budget from All Sources

Match Contributed

$112,995.59

$0.00

$0.00

$0.00

$112,995.59

$112,995.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NK-02-E

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$0.00

To Date

10/01/2017

Direct ( HouseHold )

$112,995.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construction of new 500 lf of tie-in sewer pipe for 167 housing units in (319 residents, mostly LMI, two developments: Wickford
Village Apts., North Cove Landing).  Replaces existing septic for the two developments.  Projected flow 34,730 gallons/day from
housing units.  CDBG-DR funds proposed for 100% of tie-in costs for eligible subsidized housing units.
V11b: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated. 
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases.  This
activity budget phase is now increased from $35,000 to $361,618.  It will be increased to the total phase amount in a future
quarter, when an offsetting reduction in NK-01-E can made.
V12: Activity budgets for NK-01-E and NK-02 modified (see above).  NK-02-E created and added to Round 3

R3E_Intrepid Sewer Housing Tie-InActivity Title:

Project Number:

3-AP-V4 (Ext)

Project Title:

R3_Housing (Ext)

$112,995.59$0.00Town of North Kingstown

$0.00     Program Funds Drawdown $112,995.59

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R7_Intrepid Sewer
Housing Tie-In

NK-023-AP-V11
Rehabilitation/reconstru

ction of residential
structures

Town of North Kingstown General Account

Association Description:
Different phase of same activity.

$112,995.59$0.00Total Funds Expended
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Extended.  NK-02 moved to Round 7 Project to restore funding round values. 

Location Description:

Washington County. Intrepid Drive, Town of North Kingstown.

The issue regarding Davis Bacon wage rates is ongoing.  The Town has formally requested a written determination from the
USDOL and hopes to achieve resolution after the shutdown.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3-AP-V5 / R4_HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Town of Charlestown

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CN-10

Activitiy Category:

09/30/201802/01/2016

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

R4_Churchwoods Phase IIIActivity Title:

Project Number:

3-AP-V5

Project Title:

R4_Housing
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Overall

$2,305,681.06

Total Projected Budget from All Sources

Match Contributed

$2,305,681.06

$0.00

$0.00

$0.00

$2,305,681.06

$2,305,681.06

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$2,305,681.06

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase III is primarily construction.  The
project will provide affordable housing choice for cost-burdened households in Washington County.  The target population is
currently living in permanent housing units in Washington County flood prone areas (100 year floodplains and Special Flood
Hazard Areas) and facing an estimated 15% annual increase in flood insurance costs.  All units will be marketed and leased in
compliance with fair housing laws.
V6: Budget amount adjusted from $1,167,945 to $1,314,136.  The total amount of CDBG-DR funds budgeted for all phases will
be incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group,
added to assist in carrying out activity.  ABM Group serves as project manager/funder's representative for OHCD.
V6: Budget amount adjusted from $1,314,136 to $1,335,688.34.  The total amount of CDBG-DR funds budgeted for all phases
will be incrementally increased as the project proceeds to match the total award of $4.4 million.
July 2017: Budget increased from $1,335,688 to $1,812,525.  Funds transferred from another activity (WY-10) for timely
processing of payments.  When the next incremental obligation is available in DRGR, funds will be restored to WY-10.  The
total amount of CDBG-DR funds budgeted for all phases of ChurchWoods will be incrementally increased as the project
proceeds to match the total award of $4.4 million.
Sept 2017: Budget increased from $1,812,525 to $2,218,430.  Funds transferred from another activity (NS-01) for timely
processing of payments.  When the next incremental obligation is available in DRGR, funds will be restored to NS-01.  The total
amount of CDBG-DR funds budgeted for all phases of ChurchWoods now matches the total award of $4,421,067.
V11: Budget increased from $2,218,430 to 2,279,430, to match published Action Plan V11.  All phases of ChurchWoods now
match the total award to the Town of Charlestown of $4,421,067, plus $61,000 in project management costs (ADCs) contracted
by the State for this activity.
November 2017: These new construction units were intentionally sited outside of regulatory floodplains.  Therefore, the
buildings were not elevated.
April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.
 
V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values.  Total ChurchWoods amount (all phases)
reduced by $9,150, based on actual billing for Funder's Rep Services (project management).

Location Description:

Washington County.  4150 Old Post Road, Charlestown, RI

The project is ready to be closed out.  The Town has been advised to submit final expenditure report and certification.

Activity Progress Narrative:

$17,500.00$0.00ABM Group LLC

$2,288,181.06$0.00Town of Charlestown

$0.00     Program Funds Drawdown $2,305,681.06

$2,305,681.06$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6-AP-V11 / R7_PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,095.00

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources $269,095.00

$0.00

$269,095.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CRMC-05

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

09/30/2019

$0.00

To Date

10/01/2017

Area (  )

$69,728.79

Responsible Organization:

Planning Under Way

R7_BeachSAMP IIActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

$0.00     Program Funds Drawdown $69,728.79
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The CRMC, in partnership with the University of Rhode Island Coastal Resources Center (CRC), will complete the Rhode
Island Shoreline Change Special Area Management Plan (Beach SAMP), Rhode Island’s comprehensive plan to enhance the
resiliency of Rhode Island coastal communities, including those in Bristol, Washington and Newport counties, and reduce the
exposure and vulnerability to natural hazards. The Beach SAMP offers guidance and decision support tools – including the
application of green infrastructure, legal, and design tools – to state and local decision makers to prepare and plan for, absorb,
recover from, and successfully adapt to the impacts of coastal storms, erosion, and sea level rise. Once completed, the Beach
SAMP will serve as Rhode Island’s comprehensive guidance document that recommends regulatory changes at the state level,
advises municipalities on their risk profiles from coastal hazards, and provides a framework for assessing consistency of local
decision making with initiatives being advanced at the state level.
Major Tasks:
1. Complete the remaining Beach SAMP chapters (drafting and editing) and associated public engagement process.
2. Provide stakeholder engagement opportunities tailored to state and municipal staff and other decision makers about Beach
SAMP planning guidance and decision making tools to enhance the resiliency of RI communities.
3. Conduct assessment of key adaptation issues. Provide planning assistance to two municipalities on two selected adaption
issues associated with impacts experienced during/after the eligible disasters.  Complete final summary report recommending
next steps for future action.
V11b: Scope expanded to include major task #3 above.  Budget increased from $189,995 to $269,095 to match published AP
V11b.

Location Description:

21 coastal communities, all RI counties.

 Activities during this quarter included:  1. Continued work on producing a glossary, future research needs, and technical
appendix. 2. Updated beachsamp.org to highlight the BeachSAMP document. 3.  Held worksessions with CRMC permit staff to
review and redesign the "RI CRMC Coastal Hazard Application Guidance Web Map". Continued to revise and reformat
STORMTOOLS in support of the online mapping tool and revised a one-page worksheet based on comments received by
RICRMC permit staff. 4. Reviewed and edited the Beach SAMP Executive Summary document for promotion and outreach of
the Beach SAMP to state and municipal staff.  5. Presented an overview of the Beach SAMP project to the RI Climate
Adaptation and Resilience Information Sharing (CARIS) group on Dec. 7, 2018. 

Activity Progress Narrative:

$69,728.79$0.00State of Rhode Island, Coastal Resources Management

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$69,728.79$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$266,957.00

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources

Match Contributed

$266,957.00

$0.00

$0.00

$0.00

$266,957.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CRMC-06

$70,493.97

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$0.00

To Date

10/01/2017

Area (  )

$120,412.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

CRMC and URI are collaborating on a proposal to develop and provide easily accessible design elevation maps based on the
STORMTOOLS platform. These maps will provide CRMC applicants, state agencies, municipalities and others with
recommended design elevations to aid in the design and construction of public and private structures and infrastructure. These
maps will be referred to as STORMTOOLS Design Elevation (SDE) maps and will include storm surge, wave heights (including
shoreline condition), and sea level rise to account for future conditions. The FEMA Flood Insurance Rate Maps (FIRM) provide
a base flood elevation (BFE), but they do not account for sea level rise. The FIRMs are the regulatory maps that the RI state
building code (SBC) references and requires for construction in flood prone areas.
 
The primary objective of the SDE maps is to provide an alternative BFE that accounts for extreme weather events and sea level
rise. The SDE maps provide users a recommended design elevation that will result in coastal hazard resilient construction. The
SDE maps would allow the user to compare the elevation differences for their particular location between these new
STORMTOOLS maps and the FIRM. With this information, the user can decide whether they want to voluntarily exceed the
elevation determined by the FIRM and build to the SDE map recommendation or just build to the SBC required elevation.
 
Major Tasks:
 
1. Generate STORMTOOLS Design Elevation Maps for the state’s coastal areas, adding wave heights models to existing storm
surge, sea level rise, and erosion models. Make maps accessible via the STORMTOOLS web site and RI GIS.

R7_Design Elevation MapsActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

$120,412.38$70,493.97State of Rhode Island, Coastal Resources Management

$70,493.97     Program Funds Drawdown $120,412.38

$120,412.38$70,493.97Total Funds Expended
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2. Compare recommended Design Elevation Maps to regulatory FEMA FIRM maps.
 
3. Provide outreach/information sessions targeted at coastal communities, regulators, and engineering community responsible
for design of structures and infrastructure.
 
4. Prepare a final report and papers for the refereed literature summarizing the results of the effort.

Location Description:

21 coastal communities, all RI counties.

Activities during this quarter included:  1. Two outreach sessions were held on Oct 24, 2018 and Nov 9, 2018. The first focused
on architects, engineers, and town planners and the second was targeted at state agency permitting staff. Attendance was
approximately 50 for each event.
2. SDE maps and the presentations and supporting material from the training sessions are now available via BeachSAMP web
site.
3. A technical report summarizing the methodology used to develop the SDE maps and to access them has been prepared
Spaulding, M. L., A. Grilli, C. Damon, R. Hashemi, S. Kouhi Anbaran, and G. Fugate, 2018.  STORMTOOLS Design Elevation
(SDE) Maps: including impact of sea level rise, report prepared for RI Coastal Resources Management Council, South
Kingstown, RI..
4. Development of an AI model to estimate the wave action for arbitrary SLR levels (between 2 to 10 ft).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,000.00

N/A State of Rhode Island2

Total Projected Budget from All Sources

Match Contributed

$320,000.00

$0.00

$0.00

$0.00

$319,594.72

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EOC-01

$11,345.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$159.72

To Date

10/01/2017

Area (  )

$11,345.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Identify and assess the vulnerability of Rhode Island’s job producing economic assets to specific flooding scenarios. Assess
and quantify economic impacts, including projected loss of jobs. Develop resilience strategies that businesses and
municipalities can utilize to reduce the vulnerability of economic assets and minimize job losses.

Location Description:

Selected RI coastal areas

The project is underway. Tasks 1 (Project Kick-Off) and 2 (Exposure Analysis) are completeand Task 3 (Vulnerability Analysis)
has been initiated. Four impacted Pilot Areas have been selected by the Steering Committee, and outreach has been initiated
and is ongoing with Chambers of Commerce, various Industry associations, State and Federal busness assistance agencies.
The pilot areas are: Woonasquatucket River (Providence to Smithfield): coastal parts of South Kingstown/Westerly;
Newport/Middletown; and Warren/Bristol.

Activity Progress Narrative:

R7_Economic Assets Vulnerability AssessmentActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

$11,345.00$11,345.00State of Rhode Island2

$11,345.00     Program Funds Drawdown $11,345.00

$11,345.00$11,345.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$582,913.00

N/A University of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$582,913.00

$0.00

$0.00

$0.00

$582,913.00

$187,040.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

URI-01

$68,645.18

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$0.00

To Date

10/01/2017

Area (  )

$187,040.92

Most Impacted and Distressed Expended

Responsible Organization:

$68,645.18

Planning Under Way

Activity Description:

To date, little is known about saltwater intrusion in Rhode Island’s coastal aquifers. Given storm events including Hurricane
Sandy and the recent acceleration of the rate of sea level rise and model projections of a potential 2+m of sea level rise by
2100, saltwater intrusion will be a major and growing threat to groundwater quality and the habitat in RI coastal
environments. This study proposes to combine monitoring data and modeling studies in coastal aquifers, relying on existing
public drinking supply wells and new monitoring wells installed for the purpose of this project in the coastal communities North
Kingstown, South Kingstown, Narragansett, Charlestown and Westerly, RI. Our study will result in an enhanced understanding
of the extent and impacts of saltwater intrusion to the coastal zones of Rhode Island. The final report will identify potential
mitigation measures and provide information for environmental managers to evaluate possible impacts of major mitigation
measures on coastal environments. 

Location Description:

Towns of Westerly, Charlestown, South Kingstown, Narragansett, and North Kingstown in Washington County

Water sampling at study area wells and the modelling effort continue.

Activity Progress Narrative:

R7_Saltwater Intrusion into Coastal Aquifers StudyActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

$187,040.92$68,645.18University of Rhode Island

$68,645.18     Program Funds Drawdown $187,040.92

$187,040.92$68,645.18Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6-AP-V9 / R6_PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,000.00

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources $175,000.00

$0.00

$175,000.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CRMC-04

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

04/13/2019

$0.00

To Date

05/01/2017

Area (  )

Responsible Organization:

Planning Under Way

R6_CERI IIActivity Title:

Project Number:

6-AP-V9

Project Title:

R6_Planning
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $25,366.13

$0.00

$0.00 $0.00

$0.00

$172,914.17

Most Impacted and Distressed Expended $0.00

Activity Description:

CRMC, in conjunction with a University of Rhode Island (URI) research team, will apply the Coastal Environmental Risk Index
(CERI) modeling to three low-lying coastal communities (in addition to the two CERI I pilot communities).  The project also
includes outreach to:

    •  Municipal officials to collect data needed to apply CERI to three communities;
    •  Planners within state regulatory agencies to calibrate the terminology used to express the impacts of flooding, storm surge
and sea level rise; and
    •  Municipal and state officials to demonstrate the CERI map/tool.
CERI models the risk coastal areas face from the environment; specifically storm induced flooding and the associated wave
environment, sea level rise, and shoreline erosion/accretion. 

Location Description:

Town of Bristol, Town of Warren, Town of Barrington.  Bristol County

Activities during Q4 2018 (October 1- December 31) for the Coastal Environmental Risk Index (CERI) model application to the
East Bay coastal communities of Barrington, Warren & Bristol. The project team completed the following technical tasks: 1.
Outreach workshops held on October 24 and November 9, 2018 detailing development and use of CERI.
2. Development of visualizations of CERI damage maps for selected locations within the three communities.
3. Final technical report prepared on project documenting the application of CERI to the three communities.
Grilli, A., M. L. Spaulding, C. Damon, T. Crean, and G. Fugate, 2018. Application of the Coastal Environmental Risk Index
(CERI) to Barrington, Bristol, and Warren, RI, report prepared for RI Coastal Resources Management Council, South
Kingstown, RI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$172,914.17$25,366.13State of Rhode Island, Coastal Resources Management

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$25,366.13     Program Funds Drawdown $172,914.17

$172,914.17$25,366.13Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 2 58

Monitoring Visits 1 47

Audit Visits 0 0

Technical Assistance Visits 1 7

Monitoring/Technical Assistance Visits 0 4

Report/Letter Issued 0 46

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

